
BCT Meeting 
14 November 2000 

 
The meeting was held on Tuesday, 14 November 2000 at 9:00 am in the WPI Office, 12th floor conference room. 
 
Members Present and Support Personnel: 
Name Organization Present Absent 
Brown, Leslie AFBCA/DK X  
Buelter, Don AFBCA/DK X  
Callaway, Laurie BCA (KPMG) X  
Farrell, Philip GKDA  X 
Landez, Norma AFBCA/DK  X 
Meshako, Chuck AFBCA/DK X  
Neff, Richelle UNITEC X  
Peck, Walter AFBCA/DK X  
Power, Abigail TNRCC X  
Price, Lisa Marie EPA X  
Rohne, Russell AFBCA/DK X  
Ryan, William AFBCA/DK X  
Stankosky, Laura EPA  X 
Stough, Mark AFBCA/DK X  
Underwood, Tim BCA (KPMG) X  
Weegar, Mark TNRCC X  
Wehner, Ellie TNRCC X  
 
 
Dates for upcoming meetings: 
 

December 12, 2000 
January 9, 2000 
February 13, 2000 



 BCT AGENDA  
14 November 2000 

 
Item # Lead Support Discussion Topic Comments How will we know 

it’s done? 
Disposition 

1. Underwood, 
T. 

BCT 
Members 

Redevelopment Update Update the BCT regarding redevelopment 
status at Kelly AFB. 
 

Team receives update. Closed.  Boeing and GKDA are discussing construction of two 
hangers.  One hanger will be located behind Building 375.  
Boeing and GKDA are still discussing construction of a hanger 
at the north end of the runway.  The board has approved design 
of one hanger.  The Community College District is interested 
in leasing Building 210 for Aerospace Training.  SAWS should 
approve the transfer of water utilities 14 November 2000.  The 
Mexican government is interested in leasing space to open a 
Mexican business development center in San Antonio.   The 
decision to transfer the EPCF is unresolved.  The Secretary of 
the Air Force is evaluating the transfer issue. 
 

2. Stough, M. CH2M Hill Compliance Plan Monitoring 
Requirements 

Present a strategy for removing SVOCs 
from the compliance plan monitoring 
requirements and provide summary of 
annual sampling event. 

Team reaches consensus 
on strategy for modifying 
the compliance plan 
sampling requirements. 

Open.  The Air force presented 3 years of analytical data for 
SVOCs.  According to the Compliance Plan, if ground water 
protection standards are not exceeded for 3 consecutive years 
at all wells in a non-regulated unit then the Air Force may 
request a modification to the Compliance Plan.   The TNRCC 
will review the Compliance Plan and the requirements to 
remove SVOCs from the Compliance Plan.  The Air Force will 
identify wells that have been non-detect over the past three 
years.  The Air Force presented a summary of the annual 
sampling event.  Due to drought conditions this year, samples 
were collected from only 378 out of 511 wells sampled.  The 
Air Force will determine which of the dry wells are Point of 
Compliance wells.  The Air Force will also identify chronic dry 
wells. 
 

3. TNRCC Westerman, 
B. 

Hydrant System  Discuss hydrant system closure process. Discussion is complete. Open.  The Air Force and TNRCC agreed that sections of the 
hydrant system with fuel contaminated soil will be closed 
under the PST rules.  Sections of the hydrant system with co-
mingled soil contamination will be closed under the Corrective 
Action Program.   A meeting was scheduled for 4 December 
2000 to discuss the issue in more detail.  Regarding USTs, the 
Air Force stated that some USTs are listed in the Compliance 
Plan.  The TNRCC stated that USTs listed in the Compliance 
Plan can be closed under the PST rules and the Compliance 
Plan can be modified to remove those USTs.  
 

4. Peck, W. Stoker, M. 
Goodson, B. 

Zone 4 RFI/CMS Provide an update of the status of the 
RFI/CMS reports. 
 

Team receives update. Closed.  The Air Force provided an overview of the Zone 4 
RFI report.  The report is divided into four volumes: 
introduction, OU-1, OU-2, and appendices.  The Zone 4 human 
health risk assessment and ecological risk assessment will also 
be submitted with the Zone 4 RFI report.  The report is 
scheduled to be submitted by 30 November.  
 

5. Hampton, R. SAIC 
 
 

Site S-4 Interim System Present the on base system design and 
construction schedule. 

Discussion is complete. Closed.  The Site S-4 interim system design package has been 
submitted to the Air Force.  Construction of the system is 
scheduled to begin in December 2000.  Construction is 
expected to be complete by March 2001.  
 



Item # Lead Support Discussion Topic Comments How will we know 
it’s done? 

Disposition 

6. Hampton, R. SAIC Building 522 Interim System 
 

Provide update on the status of the Building 
522 interim system. 

Discussion is complete. Open.  Two new recovery wells have been installed at CS-2 
north bank to optimize the existing system.  The optimized 
system consists of five wells, three existing recovery wells 
along Leon Creek and the two new recovery wells north of 
Citrus Road.   The previous interim system consisted of 13 
recovery wells.  System performance tests are underway on the 
two new wells.  The results will be presented at the December 
BCT meeting.  Installation of the Building 522 interim system 
is in progress.  A soil vapor extraction system is being installed 
in the Building 522 sump area. 
 

7. Hampton, R. SAIC Building 258 CMS 
 

Provide update on the status of the CMS 
and present alternatives.  Discuss data from 
newly installed recovery wells.   

Discussion is complete. Closed.  The Building 258 RFI report was submitted to 
TNRCC and the EPA in October 2000.  The Air Force 
reviewed the 8 August 2000 BCT presentation and then 
presented revised CMS alternatives.  Four recovery wells were 
installed at this site over the summer to remove DNAPL, 
however DNAPL was not detected in any of the four wells.  
The suspected DNAPL area is smaller than originally 
proposed.  Additional soil borings will be advanced to better 
delineate the DNAPL area.   
 

8. Hampton, R. SAIC 300 Area RFI and Zone 2 and 
3 CMS 

Provide an update on the status of the RFI 
and CMS. 

Discussion is complete. Closed.  The Air Force presented the proposed format for the 
300 Area RFI report.  Groundwater will be addressed as one 
unit but soil will be addressed by source area.  The Air Force 
also discussed the Zone 2 and 3 modeling effort.  The 
HydroGeologic basewide model will be used to zoom into the 
study area.  The Air Force will input new soil boring data into 
the model and recalibrate it.  The transport model will use total 
solvents. 

9. Power, A.  IWCS Closure Plan Discuss IWCS Closure Plan Report Discussion is complete. Closed.  The Air Force is evaluating whether the IWCS can be 
closed under Risk Reduction Standard 2 or Risk Reduction 
Standard 3.  The EPA has reviewed the IWCS Closure Plan 
report but TNRCC is not going to review the closure plan.  The 
TNRCC will review the closure report when it is submitted. 
 

10. EG&G  EG&G Presentation 
 

Discuss alternate management structure. Discussion is complete. Closed.  EG&G presented an alternate management structure 
for the restoration program at Kelly.  
 

11. Ryan, W. Buelter, D. 
Peck, W. 
Rohne, R. 

Zone Updates 
 
 

Provide team with update of current 
activities in Zones 2, 3, 4 and 5. 

Team receives updates. Closed.  Handouts distributed for Zones 2, 3 and 4. 

12. Ryan, W. Weegar, M. 
Price, L. 

List of Future Deliverables 
(Regulators/RAB)  

Each month, provide a list of upcoming 
documents for review.  

Team receives list of 
upcoming documents for 
review. 

Closed.  Handout distributed. 

13. Ryan, W. BCT 
Members 

Begin December Agenda 
 
 

Each month, begin to establish the next 
month’s agenda at the end of the BCT 
meeting.  

Team approves agenda 
items. 

Closed.  December agenda items are: 
• Site CS-2 North Bank Performance Test Results 

(Hampton, R.) 
• Site S-4 Construction Status (Hampton, R.) 
• Compliance Plan Monitoring Requirements  

- Revisit strategy (Stough, M.) 
- Review rules and compliance plan (Landez, N.) 

• Hydrant System Update (Westerman, B.) 
• Zone 4 RFI/CMS Update (Peck, W.) 

 


